COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 29/ 2011

ESTI MATE SUMVARY 12: 05: 07
CONTI D: C18059 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 18059- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 136.0 DAYS TIME ALLOW 9/30/2011 FI XED COVPLETI ON DATI
SH 9 BRI DGE J- 15- B OVER CURRANT CREEK PERCENT TI ME: 68. 34 ORI G TI ME ALLOW 9/30/2011 FI XED COVPLETI ON DATI
PROJECT NO FBRO0O9A- 031
SH 9 BRI DGE J- 15- B OVER CURRANT CREEK
NAME OF RQOAD: 009A
PRQIECT COUNTI ES: FREMONT, REGQ ON 2
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., I NC PAY PERI OD ENDI NG 07/ 29/ 2011 DATE TI ME STARTED 03/16/2011
205 Tunnel Drive DATE LET 02/ 17/ 2011 DATE WORK BEGAN
DATE AWARDED 03/ 01/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 15/ 2011 DATE ACCEPTED
CANON CI TY CO 81212 719/ 269- 1173 DATE NOTI CE TO PROCEED 03/ 16/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 897, 983. 97 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AM: $ 1, 398, 683. 97 NON- PARTI CI PATI NG 987, 034. 56 213, 604. 25
PERCENT COWPLETE: 52.00% TOTAL EARNI NGS 987, 034. 56 213, 604. 25
FUNDS AVAI LABLE: $ 910, 949. 41 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 987, 034. 56 213, 604. 25
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 20, 980. 26 -527.09
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 966, 054. 30 213,077. 16
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 966, 054. 30 213,077. 16
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 213,077. 16

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18059 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18059- BI D ESTI MATE RUN 07/ 29/ 2011
PRQIECT: FBROO9A- 031 ESTI MATE NO 0004 12: 05: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 626- 00000 *NMobi | i zation 1. 000 1. 000
LS 0. 000 0. 00
91, 658. 12000 1. 000 91, 658. 12
0010 631-00100 *H ghway Design & Construction 1. 000 0. 527
LS 0. 039 19, 783. 69
507, 274. 15000 0. 566 287,117. 17
0015 700- 70010 F/ A M nor Contract Revisions 387, 772. 470 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0025 700- 70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700-70018 F/ A Roadway Snoot hness | ncentive 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700- 70021 F/ A On- The-Job Trai nee 800. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 700- 70022 F/ A QIT Col orado Traini ng Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0055 700- 70028 F/ A ESB Program 7, 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18059 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18059-BI D ESTI MATE RUN 07/29/ 2011
PRQJECT: FBRO0O9A- 031 ESTI MATE NO 0004 12: 05: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0060 700- 70380 F/ A Erosi on Control 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0085 630- 80344 Construction Traffic Sign (Special) FASTER Signs 58. 000 29. 000
SF 0. 000 0. 00
34. 48000 29. 000 999. 92
0090 900- 00010 Added Item (Hour)/ Wetland Biol ogi st 40. 000 40. 000
HOUR 0. 000 0. 00
150. 94000 40. 000 6, 037. 60
0095 900- 00014 Added Item (Lunp Sun)/ Design for Cai ssons/Col utms 1. 000 1. 000
LS 0. 000 0. 00
2,799.13000 1. 000 2,799.13
0100 900-00014 Added Item (Lunp Sun)/ Steel Trench Plates 1. 000 1. 000
LS 0. 000 0. 00
1, 390. 96000 1. 000 1, 390. 96
CAT 0250 CURRENT AMI  $ 1,098,232.27$% 19,783.69 % 390, 002. 90
CAT NOO350 STRUCTURE
0065 631-10002 *Bridge Design and Construction 1. 000 0. 396
LS 0. 290 187, 225. 52
645, 605. 25000 0. 686 442, 885. 20
CAT 0350 CURRENT AMI $ 645, 605. 25 $ 187,225.52 % 442, 885. 20
CAT NOO450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0070 620- 00002 Field Ofice (dass 2) 1. 000 0. 950
EACH 0. 050 3,703.78
74, 075. 57000 1. 000 74, 075. 57
0075 620-00012 Field Laboratory (O ass 2) 1. 000 0. 950
EACH 0. 050 2,891. 26
57, 825. 24000 1. 000 57, 825. 24
0080 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
11, 122. 82000 2.000 22, 245. 64
CAT 0450 CURRENT AMI  $ 154, 146.45 $ 6,595.04 $ 154, 146. 45
PRQIECT TOTAL CURRENT AMI $ 1,897,983.97 % 213,604.25 % 987, 034. 55



